

Timetable

The Ministry has revised the timetable for the Managed Spectrum Park, having considered the views received by industry. This is to afford applicants more time to develop their business plans and secure investment funding.

The current revised timetable is given below.

Design	
Decisions and announcements	September 2008
Drafting of Final rules	
Preparation and review	October 2008
Implementation	
Invite applications	March 2009
Applications close	September 2009
Ministry appoints ARE contractor	October 2009
Applicants advised of outcome of high level analysis by ARE contractor	November 2009
Issue initial licences	December 2009